
Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

0860           

0020 Pay Period End Date: 08.20.2016

Estimate Summary to Contractor Page:   1 of 15

Nebraska Department of Roads Date: 08.24.2016

Contract Location:

 

Contractor:

HAWKINS CONSTRUCTION COMPANY

2516 DEER PARK BLVD

PO BOX 9008

 

Date Awarded: 09.16.2015

10.07.2015

11.16.2015

Date Let:

DISTRICTWIDE - DISTRICTS 1 & 2

09.03.2015

Estimate Type: PROG

Phone:

(402)342-1607

Escrow Agent:

 

Surety Co:

HARTFORD FIRE INSURANCE COMPANY

OMAHA  NE  68109-0008

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 11.16.2015

Date Project Completion:

Counties

BUTLER

DODGE

JEFFERSON

JOHNSON

LANCASTER

NEMAHA

OTOE

PAWNEE

RICHARDSON

SALINE
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Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

00860  000 HSIP-STP-STWD(109) 075   GRAD CULV BR GDRL BIT
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$4,042,363.62

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $2,581,052.55 $2,493,858.57 $87,193.98
Stockpiled Materials $155,579.83 $179,182.94 $-23,603.11

Gross Earnings $2,736,632.38 $2,673,041.51 $63,590.87
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $2,736,632.38 $2,673,041.51 $63,590.87

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $-184.82 $-184.82 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments -$184.82 $.00

Payment

-$184.82

$2,736,447.56 $2,672,856.69 $63,590.87

$.00 $.00 $.00

64%

% Time Comp

% Dollar Comp

26%

$4,038,846.75

08.22.2016 08.22.2016

08.23.2016

Klaus, Ron

Halstead, Kerri

Mueting, Curt

Project Manager District Engineer

Construction Engineer

08.23.2016Burling, Laurie

Controller

Controller  

Burling, Laurie 08.23.2016   

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

0860           

0020 Pay Period End Date: 08.20.2016

Estimate Summary to Contractor Page:   2 of 15

Nebraska Department of Roads Date: 08.24.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0030.10      49,793.03 1.000 49,793.03

1.000 49,793.03

1.000 49,793.03

0.000 0.00

0001

LS  MOBILIZATION
0001 

1009.00      208,829.47 1.000 208,829.47

1.000 208,829.47

0.576 120,285.76

0.000 0.00

0002

LS  GENERAL CLEARING AND GRUBBING
0002 

1011.00      30.00 44.000 1,320.00

44.000 1,320.00

0.000 0.00

0.000 0.00

0003

MGALWATER
0003 

1012.00      148.27 19.000 2,817.13

19.000 2,817.13

12.000 1,779.24

0.000 0.00

0004

EACHRIGHT-OF-WAY MARKERS
0004 

1030.00      20.76 4,797.000 99,585.72

4,797.000 99,585.72

1,896.000 39,360.96

0.000 0.00

0005

CY  EARTHWORK MEASURED IN EMBANKMENT
0005 

1102.00      8.31 1,722.000 14,309.82

1,722.000 14,309.82

1,561.391 12,975.16

696.131 5,784.85

0006

SY  REMOVE ASPHALT SURFACE
0006 

1702.36      62.14 35.000 2,174.90

35.000 2,174.90

35.000 2,174.90

0.000 0.00

0007

LF  36" DRIVEWAY CULVERT PIPE, TYPE 3,4 OR 5
0007 

4360.36      639.76 1.000 639.76

1.000 639.76

1.000 639.76

0.000 0.00

0008

EACH36" METAL FLARED-END SECTION
0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7017.00      3.60 10,688.000 38,476.80

10,688.000 38,476.80

8,313.000 29,926.80

1,321.000 4,755.60

0009

LF  REMOVE GUARDRAIL
0009 

L006.00      552.43 4.000 2,209.72

4.000 2,209.72

0.000 0.00

0.000 0.00

0010

ACRECOVER CROP SEEDING
0010 

L019.12      1.55 4,446.000 6,891.30

4,446.000 6,891.30

6,665.887 10,332.13

0.000 0.00

0011

SY  EROSION CONTROL, CLASS 1C
0011 

L019.13      1.60 14,586.000 23,337.60

14,586.000 23,337.60

11,694.899 18,711.84

3,256.886 5,211.02

0012

SY  EROSION CONTROL, CLASS 1D
0012 

L019.21      5.52 124.000 684.48

124.000 684.48

0.000 0.00

0.000 0.00

0013

SY  EROSION CONTROL, CLASS 2B
0013 

L022.11      3.04 19,729.000 59,976.16

19,729.000 59,976.16

0.000 0.00

0.000 0.00

0014

LF  FABRIC SILT FENCE-LOW POROSITY
0014 

L022.81      3.87 794.000 3,072.78

794.000 3,072.78

3,430.000 13,274.10

0.000 0.00

0015

LF  SILT CHECK, TYPE 1-HIGH
0015 

Contracted 514,118.67

Current 514,118.67

In place 299,253.68

This Estimate 15,751.47

GROUP 1 GRADING
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 4 CULVERTS

0030.40      12,000.00 1.000 12,000.00

1.000 12,000.00

1.000 12,000.00

0.000 0.00

0016

LS  MOBILIZATION
0016 

4041.00      9,658.22 1.000 9,658.22

1.000 9,658.22

1.000 9,658.22

0.000 0.00

0017

EACHCULVERT CLEANOUT

AT STATION 166+71, N-65

0017 

4044.00      22,772.27 1.000 22,772.27

1.000 22,772.27

1.000 22,772.27

0.000 0.00

0018

EACHPREPARATION OF STRUCTURE

AT STATION 166+71

0018 

4044.01      2,557.35 1.000 2,557.35

1.000 2,557.35

0.000 0.00

0.000 0.00

0019

EACHPREPARATION OF STRUCTURE

AT STATION 197+09

0019 

4051.01      10.69 178.000 1,902.82

178.000 1,902.82

178.000 1,902.82

0.000 0.00

0020

CY  EXCAVATION FOR BOX CULVERTS
0020 

4101.06      1,600.66 56.600 90,597.36

56.600 90,597.36

54.600 87,396.03

0.000 0.00

0021

CY  CLASS 47B-3000 CONCRETE FOR BOX
CULVERT

0021 

4151.00      1.31 4,822.000 6,316.82

4,822.000 6,316.82

4,822.000 6,316.82

0.000 0.00

0022

LB  REINFORCING STEEL FOR BOX CULVERT
0022 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

8010.03      124.53 17.150 2,135.69

17.150 2,135.69

17.150 2,135.69

0.000 0.00

0023

CY  CRUSHED ROCK FOR BASE COURSE
0023 

Contracted 147,940.53

Current 147,940.53

In place 142,181.85

This Estimate 0.00

GROUP 4 CULVERTS

GROUP 6 BRIDGE AT STATION 1004+26 60'-0" SIMPLE SPA N BRIDGE 

0030.60      10,000.00 1.000 10,000.00

1.000 10,000.00

0.000 0.00

0.000 0.00

0024

LS  MOBILIZATION
0024 0028 

6007.12      247.69 46.000 11,393.74

46.000 11,393.74

0.000 0.00

0.000 0.00

0025

SY  CONCRETE BRIDGE DECK REPAIR
0029 

6010.26      1,461.69 14.500 21,194.51

14.500 21,194.51

0.000 0.00

0.000 0.00

0026

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0025 

6020.00      2.16 2,570.000 5,551.20

2,570.000 5,551.20

0.000 0.00

0.000 0.00

0027

LB  REINFORCING STEEL FOR BRIDGE
0026 

6030.00      39,061.57 1.000 39,061.57

1.000 39,061.57

0.000 0.00

0.000 0.00

0028

EACHPREPARATION OF BRIDGE AT STATION

1004+26.00

0027 

6617.25      111.19 24.000 2,668.56

24.000 2,668.56

0.000 0.00

0.000 0.00

0029

SF  CONCRETE REPAIR
0030 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6960.11      223.07 58.000 12,938.06

58.000 12,938.06

0.000 0.00

0.000 0.00

0030

SY  BRIDGE APPROACH REPAIR
0031 

Contracted 102,807.64

Current 102,807.64

In place 0.00

This Estimate 0.00

GROUP 6 BRIDGE AT STATION 1004+26 60'-0" SIMPLE SPA N BRIDGE 

GROUP 6A BRIDGE AT STATION 105+18 1-18'-0" & 2-15'- 0" SPANS 

0030.60      9,183.27 1.000 9,183.27

1.000 9,183.27

0.000 0.00

0.000 0.00

0031

LS  MOBILIZATION
0032 

6007.12      235.28 69.000 16,234.32

69.000 16,234.32

0.000 0.00

0.000 0.00

0032

SY  CONCRETE BRIDGE DECK REPAIR
0033 

6131.23      0.77 553.000 425.81

553.000 425.81

0.000 0.00

0.000 0.00

0033

SF  PENETRATING CONCRETE SEALER
0034 

6617.25      139.73 6.000 838.38

6.000 838.38

0.000 0.00

0.000 0.00

0034

SF  CONCRETE REPAIR
0035 

6960.11      229.32 110.000 25,225.20

110.000 25,225.20

0.000 0.00

0.000 0.00

0035

SY  BRIDGE APPROACH REPAIR
0036 

Contracted 51,906.98

Current 51,906.98

In place 0.00

This Estimate 0.00

GROUP 6A BRIDGE AT STATION 105+18 1-18'-0" & 2-15'- 0" SPANS 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 6B BRIDGE AT STATION 206+84 60'-0" SIMPLE SPA N BRIDGE 

0030.60      4,757.91 1.000 4,757.91

1.000 4,757.91

1.000 4,757.91

0.000 0.00

0036

LS  MOBILIZATION
0037 

6005.37      80.78 88.000 7,108.64

88.000 7,108.64

88.000 7,108.64

0.000 0.00

0037

LF  PRECOMPRESSED POLYURETHANE FOAM
JOINT, TYPE B

0038 

6016.20      41.99 581.000 24,396.19

581.000 24,396.19

581.000 24,396.19

0.000 0.00

0038

SY  MULTI-LAYER EPOXY POLYMER OVERLAY
0039 

6131.23      0.80 820.000 656.00

820.000 656.00

820.000 656.00

0.000 0.00

0039

SF  PENETRATING CONCRETE SEALER
0040 

Contracted 36,918.74

Current 36,918.74

In place 36,918.74

This Estimate 0.00

GROUP 6B BRIDGE AT STATION 206+84 60'-0" SIMPLE SPA N BRIDGE 

GROUP 6C BRIDGE AT STATION 304+33 60'-0" SIMPLE SPA N BRIDGE 

0030.60      6,024.20 1.000 6,024.20

1.000 6,024.20

1.000 6,024.20

0.000 0.00

0040

LS  MOBILIZATION
0041 

6005.37      62.06 93.600 5,808.82

93.600 5,808.82

93.600 5,808.82

0.000 0.00

0041

LF  PRECOMPRESSED POLYURETHANE FOAM
JOINT, TYPE B

0042 

6016.20      55.24 839.000 46,346.36

839.000 46,346.36

838.999 46,346.30

0.000 0.00

0042

SY  MULTI-LAYER EPOXY POLYMER OVERLAY
0043 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6131.23      0.80 831.000 664.80

831.000 664.80

831.000 664.80

0.000 0.00

0043

SF  PENETRATING CONCRETE SEALER
0044 

Contracted 58,844.18

Current 58,844.18

In place 58,844.12

This Estimate 0.00

GROUP 6C BRIDGE AT STATION 304+33 60'-0" SIMPLE SPA N BRIDGE 

GROUP 6D BRIDGE AT STATION 509+81 2-49'-5" & 1-141' -2" SPAN 

0030.60      12,857.65 1.000 12,857.65

1.000 12,857.65

1.000 12,857.65

0.000 0.00

0044

LS  MOBILIZATION
0045 

6010.26      1,516.54 58.700 89,020.90

58.700 89,020.90

58.700 89,020.90

0.000 0.00

0045

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0046 

6020.00      2.01 9,265.000 18,622.65

9,265.000 18,622.65

9,265.000 18,622.66

0.000 0.00

0046

LB  REINFORCING STEEL FOR BRIDGE
0047 

6030.00      31,341.66 1.000 31,341.66

1.000 31,341.66

1.000 31,341.66

0.000 0.00

0047

EACHPREPARATION OF BRIDGE AT STATION

509+81

0048 

6619.50      795.13 4.000 3,180.52

4.000 3,180.52

4.000 3,180.52

0.000 0.00

0048

EACHREPAIR FLOOR DRAIN
0049 

Contracted 155,023.38

Current 155,023.38

In place 155,023.39

This Estimate 0.00

GROUP 6D BRIDGE AT STATION 509+81 2-49'-5" & 1-141' -2" SPAN 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 6E BRIDGE AT STATION 704+76 2-23'-9" & 1-32'- 6" SPAN B

0030.60      4,488.25 1.000 4,488.25

1.000 4,488.25

1.000 4,488.25

0.000 0.00

0049

LS  MOBILIZATION
0050 

6010.26      1,936.76 15.300 29,632.43

15.300 29,632.43

15.300 29,632.42

0.000 0.00

0050

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0051 

6020.00      2.05 3,485.000 7,144.25

3,485.000 7,144.25

3,485.000 7,144.26

0.000 0.00

0051

LB  REINFORCING STEEL FOR BRIDGE
0052 

6030.00      9,415.66 1.000 9,415.66

1.000 9,415.66

1.000 9,415.66

0.000 0.00

0052

EACHPREPARATION OF BRIDGE AT STATION

704+76.00

0053 

6619.50      442.44 8.000 3,539.52

8.000 3,539.52

8.000 3,539.52

0.000 0.00

0053

EACHREPAIR FLOOR DRAIN
0054 

Contracted 54,220.11

Current 54,220.11

In place 54,220.11

This Estimate 0.00

GROUP 6E BRIDGE AT STATION 704+76 2-23'-9" & 1-32'- 6" SPAN B

GROUP 6F BRIDGE AT STATION 102+54 2-30'-0" & 1-36'- 0" SPAN C

0030.60      6,945.19 1.000 6,945.19

1.000 6,945.19

1.000 6,945.19

0.000 0.00

0054

LS  MOBILIZATION
0055 

6010.26      1,673.50 21.900 36,649.65

21.900 36,649.65

21.900 36,649.66

0.000 0.00

0055

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0056 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6020.00      2.10 3,770.000 7,917.00

3,770.000 7,917.00

3,770.000 7,917.00

0.000 0.00

0056

LB  REINFORCING STEEL FOR BRIDGE
0057 

6030.00      21,927.91 1.000 21,927.91

1.000 21,927.91

1.000 21,927.92

0.000 0.00

0057

EACHPREPARATION OF BRIDGE AT STATION

102+54.00

0058 

6310.00      25.65 329.000 8,438.85

329.000 8,438.85

329.000 8,438.85

0.000 0.00

0058

SF  STEEL SHEET PILING
0059 

6619.50      442.44 8.000 3,539.52

8.000 3,539.52

8.000 3,539.52

0.000 0.00

0059

EACHREPAIR FLOOR DRAIN
0060 

Contracted 85,418.12

Current 85,418.12

In place 85,418.14

This Estimate 0.00

GROUP 6F BRIDGE AT STATION 102+54 2-30'-0" & 1-36'- 0" SPAN C

GROUP 6G BRIDGE AT STATION 405+36 2-50'0" & 1-60'-0 " SPANS S

0030.60      8,872.95 1.000 8,872.95

1.000 8,872.95

1.000 8,872.95

0.000 0.00

0060

LS  MOBILIZATION
0061 

6010.26      1,677.83 36.400 61,073.01

36.400 61,073.01

36.400 61,073.02

0.000 0.00

0061

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0062 

6020.00      1.87 7,895.000 14,763.65

7,895.000 14,763.65

7,895.000 14,763.66

0.000 0.00

0062

LB  REINFORCING STEEL FOR BRIDGE
0063 



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

0860           

0020 Pay Period End Date: 08.20.2016

Estimate Summary to Contractor Page:   7 of 15

Nebraska Department of Roads Date: 08.24.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6030.00      27,485.35 1.000 27,485.35

1.000 27,485.35

1.000 27,485.36

0.000 0.00

0063

EACHPREPARATION OF BRIDGE AT STATION

405+36.00

0064 

Contracted 112,194.96

Current 112,194.96

In place 112,194.99

This Estimate 0.00

GROUP 6G BRIDGE AT STATION 405+36 2-50'0" & 1-60'-0 " SPANS S

GROUP 6H BRIDGE AT STATION 432+16 2-37'-0" & 1-46'- 0" SPAN S

0030.60      7,535.94 1.000 7,535.94

1.000 7,535.94

0.000 0.00

0.000 0.00

0064

LS  MOBILIZATION
0065 

6010.26      1,845.80 27.600 50,944.08

27.600 50,944.08

0.000 0.00

0.000 0.00

0065

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0066 

6020.00      1.87 6,470.000 12,098.90

6,470.000 12,098.90

0.000 0.00

0.000 0.00

0066

LB  REINFORCING STEEL FOR BRIDGE
0067 

6030.00      21,822.80 1.000 21,822.80

1.000 21,822.80

0.000 0.00

0.000 0.00

0067

EACHPREPARATION OF BRIDGE AT STATION

432+16.00

0068 

Contracted 92,401.72

Current 92,401.72

In place 0.00

This Estimate 0.00

GROUP 6H BRIDGE AT STATION 432+16 2-37'-0" & 1-46'- 0" SPAN S

GROUP 6I BRIDGE AT STATION 1206+87 2-55'0" & 1-55'- 0" SPAN S

0030.60      7,851.24 1.000 7,851.24

1.000 7,851.24

1.000 7,851.24

0.000 0.00

0068

LS  MOBILIZATION
0069 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6010.26      2,304.54 24.600 56,691.68

24.600 56,691.68

24.600 56,691.68

0.000 0.00

0069

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0070 

6020.00      2.17 6,005.000 13,030.85

6,005.000 13,030.85

6,005.000 13,030.85

0.000 0.00

0070

LB  REINFORCING STEEL FOR BRIDGE
0071 

6030.00      17,929.02 1.000 17,929.02

1.000 17,929.02

1.000 17,929.02

0.000 0.00

0071

EACHPREPARATION OF BRIDGE AT STATION

1206+87.00

0072 

Contracted 95,502.79

Current 95,502.79

In place 95,502.79

This Estimate 0.00

GROUP 6I BRIDGE AT STATION 1206+87 2-55'0" & 1-55'- 0" SPAN S

GROUP 6J BRIDGE AT STATION 1306+35 2-30'-0" & 1-50' -0" SPAN 

0030.60      19,398.57 1.000 19,398.57

1.000 19,398.57

1.000 19,398.57

0.000 0.00

0072

LS  MOBILIZATION
0073 0077 

6004.48      409.54 14.700 6,020.24

14.700 6,020.24

14.960 6,126.72

0.000 0.00

0073

CF  BRIDGE JOINT NOSING
0078 

6005.37      61.79 92.000 5,684.68

92.000 5,684.68

92.000 5,684.68

0.000 0.00

0074

LF  PRECOMPRESSED POLYURETHANE FOAM
JOINT, TYPE B

0079 

6007.12      226.79 109.000 24,720.11

109.000 24,720.11

0.000 0.00

0.000 0.00

0075

SY  CONCRETE BRIDGE DECK REPAIR
0080 



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

0860           

0020 Pay Period End Date: 08.20.2016

Estimate Summary to Contractor Page:   8 of 15

Nebraska Department of Roads Date: 08.24.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6010.26      1,830.83 24.700 45,221.50

24.700 45,221.50

24.700 45,221.50

0.000 0.00

0076

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0074 

6020.00      1.76 6,500.000 11,440.00

6,500.000 11,440.00

6,500.000 11,440.00

0.000 0.00

0077

LB  REINFORCING STEEL FOR BRIDGE
0075 

6030.00      61,057.49 1.000 61,057.49

1.000 61,057.49

1.000 61,057.50

0.000 0.00

0078

EACHPREPARATION OF BRIDGE AT STATION

1306+35

0076 

6960.11      210.80 98.000 20,658.40

98.000 20,658.40

1.711 360.68

0.000 0.00

0079

SY  BRIDGE APPROACH REPAIR
0081 

Contracted 194,200.99

Current 194,200.99

In place 149,289.65

This Estimate 0.00

GROUP 6J BRIDGE AT STATION 1306+35 2-30'-0" & 1-50' -0" SPAN 

GROUP 6K BRIDGE AT STATION 1409+66 226'-0" 3-SPAN S TEEL GIRD

0030.60      10,975.08 1.000 10,975.08

1.000 10,975.08

1.000 10,975.08

0.000 0.00

0080

LS  MOBILIZATION
0082 

6010.26      2,198.52 33.900 74,529.83

33.900 74,529.83

33.900 74,529.83

0.000 0.00

0081

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0083 

6020.00      2.13 8,020.000 17,082.60

8,020.000 17,082.60

8,020.000 17,082.60

0.000 0.00

0082

LB  REINFORCING STEEL FOR BRIDGE
0084 

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

0860           

0020 Pay Period End Date: 08.20.2016

Estimate Summary to Contractor Page:   8 of 15

Nebraska Department of Roads Date: 08.24.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6030.00      30,188.13 1.000 30,188.13

1.000 30,188.13

1.000 30,188.13

0.000 0.00

0083

EACHPREPARATION OF BRIDGE AT STATION

1409+66

0085 

Contracted 132,775.64

Current 132,775.64

In place 132,775.64

This Estimate 0.00

GROUP 6K BRIDGE AT STATION 1409+66 226'-0" 3-SPAN S TEEL GIRD

GROUP 6L BRIDGE AT STATION 1505+68 2-65'-0" & 1-85' -0" SPAN 

0030.60      9,703.91 1.000 9,703.91

1.000 9,703.91

1.000 9,703.91

0.000 0.00

0084

LS  MOBILIZATION
0086 

6010.26      2,079.98 31.900 66,351.36

31.900 66,351.36

31.900 66,351.36

0.000 0.00

0085

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0087 

6020.00      2.14 7,575.000 16,210.50

7,575.000 16,210.50

7,575.000 16,210.50

0.000 0.00

0086

LB  REINFORCING STEEL FOR BRIDGE
0088 

6030.00      21,441.58 1.000 21,441.58

1.000 21,441.58

1.000 21,441.58

0.000 0.00

0087

EACHPREPARATION OF BRIDGE AT STATION

1505+68

0089 

Contracted 113,707.35

Current 113,707.35

In place 113,707.35

This Estimate 0.00

GROUP 6L BRIDGE AT STATION 1505+68 2-65'-0" & 1-85' -0" SPAN 

GROUP 6M BRIDGE AT STATION 1804+62 60'-0" SIMPLE SP AN STEEL 

0030.60      5,684.75 1.000 5,684.75

1.000 5,684.75

0.000 0.00

0.000 0.00

0088

LS  MOBILIZATION
0090 



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

0860           

0020 Pay Period End Date: 08.20.2016

Estimate Summary to Contractor Page:   9 of 15

Nebraska Department of Roads Date: 08.24.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6010.26      1,583.99 23.800 37,698.96

23.800 37,698.96

0.000 0.00

0.000 0.00

0089

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0091 

6020.00      1.97 5,100.000 10,047.00

5,100.000 10,047.00

0.000 0.00

0.000 0.00

0090

LB  REINFORCING STEEL FOR BRIDGE
0092 

6030.00      19,542.30 1.000 19,542.30

1.000 19,542.30

0.000 0.00

0.000 0.00

0091

EACHPREPARATION OF BRIDGE AT STATION

1804+62

0093 

6619.50      442.44 6.000 2,654.64

6.000 2,654.64

0.000 0.00

0.000 0.00

0092

EACHREPAIR FLOOR DRAIN
0094 

Contracted 75,627.65

Current 75,627.65

In place 0.00

This Estimate 0.00

GROUP 6M BRIDGE AT STATION 1804+62 60'-0" SIMPLE SP AN STEEL 

GROUP 7 GUARDRAIL

0030.70      51,721.73 1.000 51,721.73

1.000 51,721.73

1.000 51,721.73

0.000 0.00

0093

LS  MOBILIZATION
0095 

7001.50      338.19 18.000 6,087.42

24.000 8,116.56

24.000 8,116.56

0.000 0.00

0094

EACHCULVERT MOUNTED GUARDRAIL POST
0096 

7011.20      28.11 5,093.750 143,185.31

5,093.750 143,185.31

3,768.850 105,942.40

350.000 9,838.50

0095

LF  W-BEAM GUARDRAIL
0097 

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

0860           

0020 Pay Period End Date: 08.20.2016

Estimate Summary to Contractor Page:   9 of 15

Nebraska Department of Roads Date: 08.24.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7020.00      928.00 72.000 66,816.00

72.000 66,816.00

50.000 46,400.00

10.000 9,280.00

0096

EACHBRIDGE APPROACH SECTIONS
0098 

7021.58      1,917.90 1.000 1,917.90

1.000 1,917.90

0.000 0.00

0.000 0.00

0097

EACHGUARDRAIL END TREATMENT, SRT-75
0099 

7022.00      750.21 1.000 750.21

1.000 750.21

1.000 750.21

0.000 0.00

0098

EACHEND ANCHORAGE ASSEMBLY
0100 

7024.25      3,287.34 60.000 197,240.40

60.000 197,240.40

44.000 144,642.96

5.000 16,436.70

0099

EACHGUARDRAIL END TREATMENT, TYPE I
0101 

7024.27      1,937.64 36.000 69,755.04

36.000 69,755.04

21.000 40,690.44

5.000 9,688.20

0100

EACHGUARDRAIL END TREATMENT, TYPE II
0102 

1701.24      53.1332 0.000 0.00

28.000 1,487.73

0.000 0.00

0.000 0.00

4000

LF  24" DRIVEWAY CULVERT PIPE, TYPE 2,3,4,5,6,7
OR 8
24" x 28' of Driveway culvert pipe

4000 

Contracted 537,474.01

Current 540,990.88

In place 398,264.30

This Estimate 45,243.40

GROUP 7 GUARDRAIL

GROUP 9 BITUMINOUS

0030.90      68,805.61 1.000 68,805.61

1.000 68,805.61

0.979 67,341.93

0.000 0.00

0101

LS  MOBILIZATION
0103 0112 



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

0860           

0020 Pay Period End Date: 08.20.2016

Estimate Summary to Contractor Page:   10 of 15

Nebraska Department of Roads Date: 08.24.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

2010.03      54.30 62.000 3,366.60

62.000 3,366.60

0.000 0.00

0.000 0.00

0102

TON CRUSHED ROCK SURFACE COURSE
0113 

6133.00      39.86 2,679.000 106,784.94

2,679.000 106,784.94

1,036.444 41,312.66

0.000 0.00

0103

SY  MEMBRANE WATERPROOFING
0104 

8022.20      6.08 400.000 2,432.00

400.000 2,432.00

126.580 769.61

0.000 0.00

0104

EACHHYDRATED LIME/WARM MIX ASPHALT
0105 

9005.76      325.94 400.000 130,376.00

400.000 130,376.00

126.580 41,257.48

0.000 0.00

0105

TON ASPHALTIC CONCRETE, TYPE SPR (FINE)
0106 

9009.75      70.33 387.000 27,217.71

387.000 27,217.71

15.267 1,073.73

0.000 0.00

0106

SY  TEMPORARY SURFACING

8"

0114 

9021.13      966.76 13.600 13,147.94

13.600 13,147.94

3.503 3,386.56

0.000 0.00

0107

TON PERFORMANCE GRADED BINDER (64-34)
0107 

9053.00      19.89 590.000 11,735.10

590.000 11,735.10

0.000 0.00

0.000 0.00

0108

GAL TACK COAT
0108 

9179.72      16.03 2,035.000 32,621.05

2,035.000 32,621.05

1,036.444 16,614.20

0.000 0.00

0109

SY  REMOVE ASPHALT SURFACE FROM BRIDGE
0109 

9179.80      1,822.86 4.000 7,291.44

4.000 7,291.44

0.000 0.00

0.000 0.00

0110

EACHMILLING CONCRETE FOR INLAYS
0110 

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

0860           

0020 Pay Period End Date: 08.20.2016

Estimate Summary to Contractor Page:   10 of 15

Nebraska Department of Roads Date: 08.24.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9188.50      44.04 6,647.000 292,733.88

6,647.000 292,733.88

3,932.277 173,177.47

480.798 21,174.34

0111

SY  SURFACING UNDER GUARDRAIL
0115 

9300.38      1.00 680.000 680.00

680.000 680.00

1,487.320 1,487.32

0.000 0.00

0112

EACHRAP INCENTIVE PAYMENT
0111 

Contracted 697,192.27

Current 697,192.27

In place 346,420.96

This Estimate 21,174.34

GROUP 9 BITUMINOUS

GROUP 10 GENERAL ITEMS

0001.08      0.50 6,052.000 3,026.00

6,052.000 3,026.00

10,944.000 5,472.00

972.000 486.00

0113

BDAYBARRICADE, TYPE II
0116 

0001.10      2.21 3,361.000 7,427.81

3,361.000 7,427.81

4,805.000 10,619.05

278.000 614.38

0114

BDAYBARRICADE, TYPE III
0117 

0001.75      5.19 480.000 2,491.20

480.000 2,491.20

297.000 1,541.43

93.000 482.67

0115

EACHTEMPORARY SIGN DAY
0118 

0001.90      1.10 25,989.000 28,587.90

25,989.000 28,587.90

25,984.000 28,582.40

315.000 346.50

0116

EACHSIGN DAY
0119 

0001.99      1.10 297.000 326.70

297.000 326.70

0.000 0.00

0.000 0.00

0117

EACHCONTRACTOR FURNISHED SIGN DAY
0120 



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

0860           

0020 Pay Period End Date: 08.20.2016

Estimate Summary to Contractor Page:   11 of 15

Nebraska Department of Roads Date: 08.24.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0002.28      0.44 43,600.000 19,184.00

43,600.000 19,184.00

26,679.000 11,738.76

0.000 0.00

0118

LF  TEMPORARY PAVEMENT MARKING REMOVAL
0121 

0002.30      0.44 18,000.000 7,920.00

18,000.000 7,920.00

5,810.000 2,556.40

0.000 0.00

0119

LF  PAVEMENT MARKING REMOVAL
0122 

0002.44      0.44 44,000.000 19,360.00

44,000.000 19,360.00

35,386.000 15,569.84

0.000 0.00

0120

LF  TEMPORARY PAVEMENT MARKING, TYPE
PAINT

0123 

0002.47      0.11 44,000.000 4,840.00

44,000.000 4,840.00

34,971.000 3,846.81

0.000 0.00

0121

LF  TEMPORARY PAVEMENT MARKING SURFACE
PREPARATION

0124 

0002.85      33.15 42.000 1,392.30

42.000 1,392.30

0.000 0.00

0.000 0.00

0122

EACHTUBULAR POST
0125 

0003.10      527.13 192.000 101,208.96

192.000 101,208.96

13.500 7,116.26

4.000 2,108.52

0123

DAY FLAGGING
0126 

0003.50      11.84 4,850.000 57,424.00

4,850.000 57,424.00

5,953.500 70,489.44

0.000 0.00

0124

LF  CONCRETE PROTECTION BARRIER
0127 

0003.56      11.84 4,800.000 56,832.00

4,800.000 56,832.00

3,028.500 35,857.44

0.000 0.00

0125

LF  RELOCATE CONCRETE PROTECTION BARRIER
0128 

0003.70      497.19 32.000 15,910.08

32.000 15,910.08

24.000 11,932.56

0.000 0.00

0126

EACHTEMPORARY RUMBLE STRIP
0129 

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

0860           

0020 Pay Period End Date: 08.20.2016

Estimate Summary to Contractor Page:   11 of 15

Nebraska Department of Roads Date: 08.24.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0003.74      15,304.41 10.000 153,044.10

10.000 153,044.10

6.000 91,826.46

0.000 0.00

0127

EACHTEMPORARY TRAFFIC SIGNAL
0130 

0020.00      2.00 1,000.000 2,000.00

1,000.000 2,000.00

614.000 1,228.00

300.000 600.00

0128

HOURTRAINING
0131 

0030.00      119,241.89 1.000 119,241.89

1.000 119,241.89

0.655 78,103.44

0.000 0.00

0129

LS  MOBILIZATION
0132 

1017.50      27,831.40 1.000 27,831.40

1.000 27,831.40

0.000 0.00

0.000 0.00

0130

LS  CONSTRUCTION STAKING AND SURVEYING
0133 

4022.05      10.87 1,000.000 10,870.00

1,000.000 10,870.00

0.000 0.00

0.000 0.00

0131

LF  TEMPORARY SLOPE DRAIN
0134 

9110.01      138.11 200.000 27,622.00

200.000 27,622.00

0.000 0.00

0.000 0.00

0132

HOURRENTAL OF LOADER, FULLY OPERATED
0135 

9110.03      138.11 200.000 27,622.00

200.000 27,622.00

2.000 276.22

0.000 0.00

0133

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0136 

9110.07      110.49 200.000 22,098.00

200.000 22,098.00

7.000 773.43

0.000 0.00

0134

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0137 

9110.27      193.35 200.000 38,670.00

200.000 38,670.00

25.820 4,992.30

2.000 386.70

0135

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0138 



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

0860           

0020 Pay Period End Date: 08.20.2016

Estimate Summary to Contractor Page:   12 of 15

Nebraska Department of Roads Date: 08.24.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L022.90      3.31 3,000.000 9,930.00

3,000.000 9,930.00

2,732.000 9,042.92

0.000 0.00

0136

LF  TEMPORARY SILT FENCE
0139 

L022.92      2.49 1,000.000 2,490.00

1,000.000 2,490.00

0.000 0.00

0.000 0.00

0137

LF  TEMPORARY EARTH CHECK
0140 

L032.70      276.22 5.000 1,381.10

5.000 1,381.10

0.000 0.00

0.000 0.00

0138

TON TEMPORARY MULCH
0141 

L860.50      11,839.59 1.000 11,839.59

1.000 11,839.59

0.800 9,471.68

0.000 0.00

0139

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0142 

Contracted 780,571.03

Current 780,571.03

In place 401,036.84

This Estimate 5,024.77

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 4,038,846.75

Current 4,042,363.62

In place 2,581,052.55

This Estimate 87,193.98

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

0860           

0020 Pay Period End Date: 08.20.2016

Estimate Summary to Contractor Page:   12 of 15

Nebraska Department of Roads Date: 08.24.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

7001.50      CULVERT MOUNTED GUARDRAIL POST

Project 00860  000   

Prpsl Line Nbr 0094

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

255158    

Culv Mounted GDRL POST

18.00 1,837.80S.P. Initial Payment0002

255158    

Culv Mounted GDRL POST

-10.00 -1,021.00S.P. Adjustment0007

255158    

Culv Mounted GDRL POST

-8.00 -816.80S.P. Adjustment0016

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0094: 0.00

$0.00Total for item code 7001.50: 0.00

Item Cd Item Desc

7011.20      W-BEAM GUARDRAIL

Project 00860  000   

Prpsl Line Nbr 0095

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

255016    

na

5,093.75 51,928.74S.P. Initial Payment0001

255016    

na

-68.75 -700.88S.P. Adjustment0004

255016    

na

-300.00 -3,058.38S.P. Adjustment0006

255016    

na

-362.50 -3,695.54S.P. Adjustment0007

255016    

na

-281.25 -2,867.23S.P. Adjustment0008



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

0860           

0020 Pay Period End Date: 08.20.2016

Estimate Summary to Contractor Page:   13 of 15

Nebraska Department of Roads Date: 08.24.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

7011.20      W-BEAM GUARDRAIL

Project 00860  000   

Prpsl Line Nbr 0095

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

255016    

na

-225.00 -2,293.78S.P. Adjustment0009

255016    

na

-175.00 -1,784.05S.P. Adjustment0010

255016    

na

-637.50 -6,499.06S.P. Adjustment0012

255016    

na

-250.00 -2,548.65S.P. Adjustment0013

255016    

na

-525.10 -5,353.18S.P. Adjustment0014

255016    

na

-37.50 -382.30S.P. Adjustment0015

255016    

na

-281.25 -2,867.23S.P. Adjustment0016

255016    

na

-187.50 -1,911.49S.P. Adjustment0017

255016    

na

-50.00 -509.73S.P. Adjustment0018

255016    

na

-37.50 -382.30S.P. Adjustment0019

255016    

na

-350.00 -3,568.11S.P. Adjustment0020

$13,506.83Total for stockpile nbr 1: 1,324.90

$13,506.83Total for proposal line nbr 0095: 1,324.90

$13,506.83Total for item code 7011.20: 1,324.90

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

0860           

0020 Pay Period End Date: 08.20.2016

Estimate Summary to Contractor Page:   13 of 15

Nebraska Department of Roads Date: 08.24.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

7020.00      BRIDGE APPROACH SECTIONS

Project 00860  000   

Prpsl Line Nbr 0096

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

255228    

na

72.00 93,888.00S.P. Initial Payment0002

255228    

na

-1.00 -1,304.00S.P. Adjustment0004

255228    

na

-2.00 -2,608.00S.P. Adjustment0006

255228    

na

-3.00 -3,912.00S.P. Adjustment0007

255228    

na

-4.00 -5,216.00S.P. Adjustment0008

255228    

na

-5.00 -6,520.00S.P. Adjustment0009

255228    

na

-1.00 -1,304.00S.P. Adjustment0010

255228    

na

-4.00 -5,216.00S.P. Adjustment0012

255228    

na

-4.00 -5,216.00S.P. Adjustment0013

255228    

na

-6.00 -7,824.00S.P. Adjustment0014

255228    

na

-2.00 -2,608.00S.P. Adjustment0015

255228    

na

-1.00 -1,304.00S.P. Adjustment0016

255228    

na

-2.00 -2,608.00S.P. Adjustment0017



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

0860           

0020 Pay Period End Date: 08.20.2016

Estimate Summary to Contractor Page:   14 of 15

Nebraska Department of Roads Date: 08.24.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

7020.00      BRIDGE APPROACH SECTIONS

Project 00860  000   

Prpsl Line Nbr 0096

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

255228    

na

-2.00 -2,608.00S.P. Adjustment0018

255228    

na

-3.00 -3,912.00S.P. Adjustment0019

255228    

na

-10.00 -13,040.00S.P. Adjustment0020

$28,688.00Total for stockpile nbr 1: 22.00

$28,688.00Total for proposal line nbr 0096: 22.00

$28,688.00Total for item code 7020.00: 22.00

Item Cd Item Desc

7021.58      GUARDRAIL END TREATMENT, SRT-75

Project 00860  000   

Prpsl Line Nbr 0097

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

254987    

na

60.00 92,400.00S.P. Initial Payment0001

$92,400.00Total for stockpile nbr 1: 60.00

$92,400.00Total for proposal line nbr 0097: 60.00

$92,400.00Total for item code 7021.58: 60.00

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

0860           

0020 Pay Period End Date: 08.20.2016

Estimate Summary to Contractor Page:   14 of 15

Nebraska Department of Roads Date: 08.24.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

7022.00      END ANCHORAGE ASSEMBLY

Project 00860  000   

Prpsl Line Nbr 0098

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

255128    

End Anchorage Assembly

1.00 522.00S.P. Initial Payment0002

255128    

End Anchorage Assembly

-1.00 -522.00S.P. Adjustment0015

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0098: 0.00

$0.00Total for item code 7022.00: 0.00

Item Cd Item Desc

7024.27      GUARDRAIL END TREATMENT, TYPE II

Project 00860  000   

Prpsl Line Nbr 0100

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

255050    

na

36.00 50,364.00S.P. Initial Payment0001

255050    

na

-2.00 -2,798.00S.P. Adjustment0006

255050    

na

-1.00 -1,399.00S.P. Adjustment0007

255050    

na

-1.00 -1,399.00S.P. Adjustment0012

255050    

na

-1.00 -1,399.00S.P. Adjustment0013

255050    

na

-1.00 -1,399.00S.P. Adjustment0014



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

0860           

0020 Pay Period End Date: 08.20.2016

Estimate Summary to Contractor Page:   15 of 15

Nebraska Department of Roads Date: 08.24.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

7024.27      GUARDRAIL END TREATMENT, TYPE II

Project 00860  000   

Prpsl Line Nbr 0100

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

255050    

na

-4.00 -5,596.00S.P. Adjustment0016

255050    

na

-2.00 -2,798.00S.P. Adjustment0017

255050    

na

-1.00 -1,399.00S.P. Adjustment0018

255050    

na

-3.00 -4,197.00S.P. Adjustment0019

255050    

na

-5.00 -6,995.00S.P. Adjustment0020

$20,985.00Total for stockpile nbr 1: 15.00

$20,985.00Total for proposal line nbr 0100: 15.00

$20,985.00Total for item code 7024.27: 15.00

$155,579.83Total remaining for contract:


